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EXECUTIVE SUMMARY OF IMPACT ASSESSMENT 
 
In Mahabubnagar district, DPAP – batch 1 received funding for development of 92 
watersheds in 48 mandals and the project was implemented from 1995-2003 to treat 46000 ha 
with watershed development. 
 
1. One of the main objectives of DPAP was to ensure and enhance people’s participation in 
this programme. In the inception stage, ten of the selected twenty watershed villages for 
impact assessment took up Entry Point Activity (EPA) that ensured community 
participation and awareness about the watershed project. In watershed villages where 
EPA was undertaken, villagers were satisfied and appreciative of the usefulness of the 
works. 
 
2. Although there was ample scope and opportunities to address the issues of women by 
forming self-help groups (SHGs) involving weaker sections of the society, this aspect 
was not actively persuaded as was evidenced by poor growth of total 78 SHGs and a 
very few are functional at present in the selected 20 watershed communities. 
 
3. User groups (UGs) were formed in four watersheds out of the twenty watersheds. Soil 
and water conservation works were undertaken by the WCs without much participation 
of people.  
 
4. In 14 watersheds out of 20 watersheds assessed, masonry structures constructed were 
generally of good quality and suitably located. However, in these watersheds, for lack of 
maintenance of the structures for a longer period, some structures were damaged, need 
immediate attention to repair these structures and remove siltation to improve efficiency 
of SWC structures.  
 
5. Farmers in fourteen watersheds located in different mandals reported an increase in 
ground water levels ranging from 2 to 3 feet generally and in some watersheds water 
level raise was up to 10 feet and increased availability of water for irrigation up to 
March-April months. In nine watersheds, the number of successful bore wells increased 
to more than 200 in each watershed, as an indication of water availability. 
 
6. Period of water availability for irrigation extend from November-December months 
before the watershed development, to end of March-April after the watershed 
development. This situation favored for double cropping with one or two supplemental 
irrigations for second crops between January to March every year.  
 
7. In most of the villages there was a clear agreement on availability of drinking water in 
plenty round the year after watershed development project implementation in their area. 
 
8. In some watersheds (Alwal, Boypally and Ettam), water storage in percolation tanks 
providing drinking water for cattle population even during summer months. 
 
9. Crop intensity increased between 160%-200% as the number of bore well those support 
second crop were more than 200 per village. Due to availability of water for longer 
period in the season up to end of March-April, crops like groundnut, sunflower and 
maize as second crop after paddy was introduced.  
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10. Our enquiries revealed that there was considerable interest generated among farmers for 
mango and sweet oranges cultivation on seeing the success of watershed farmers 
planted mango and sweet orange through DPAP–I.  
 
11. Farmers had harvested mango with a net income ranging from Rs.10,000 to Rs.20,000 per 
acre based on growth and age of mango orchards developed through DPAP-1. Sweet 
orange was another prominent fruit crop spread through this project and farmers in 
various DPAP-1 watersheds indicated that their net income from sweet orange orchards 
varies from Rs.25, 000 to 50,000 per acre based on the age and growth of the orchard. 
 
12. Development of common property resources (CPRs) was done in five watersheds of the 
twenty selected watersheds in the project for the impact assessment study. CPRs were 
developed similar to the entire watershed with construction of check dams, percolation 
tanks and formation of field bunding as CPRs land had already been under cultivation 
by SC/ST farmers with usufruct rights in several watersheds. 
 
13. In the selected twenty watershed villages for impact assessment, the migration for 
employment did not change in seven (35%) villages, in another eight (40%) of the 
watershed villages, migration reduced to 5%-10% from as high as 30%-50% in some 
villages, not only due to watershed development and crop productivity increase, but 
also because of National Rural Employment Guarantee Scheme (NREGS) of the central 
government.  
 
14. Our analysis of focused group discussions with village communities indicate that only in 
25% (5) of the watershed villages farmers expressed affirmatively for withstanding 
drought effects for one or two years and vulnerable for mainly fodder scarcity as there is 
no fodder security for large number of goat, sheep and cattle population. 
 
15. Farmers and WC members in almost all watersheds mentioned that if the WDF was 
made available for repair and maintenance of watershed structures or for construction of 
much needed new structures, the impact would have been felt very much by the 
beneficiaries in the watershed. 
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BACKGROUND 
 
Department of wasteland development under the Ministry of Rural areas and Employment, 
Government of India, sanctioned the Integrated Wasteland Development Project (DPAP) - 
Phase I for Mahabubnagar district of Andhra Pradesh. The project encompassed treatment 
of 46000 ha of cultivable land in 92 watersheds in 46 mandals of Mahabubnagar district. The 
objectives of this project were: (1) To integrate land and water conservation and 
management into the village micro-watershed plans; and (2) To enhance people’s 
participation in the integrated watershed development program at all stages. This project 
was sanctioned for implementation with a project budget outlay of Rs. 1840 lakhs (Table 1) 
and to accomplish over a period of seven years from 1995-96 to 2002-03.  
 
Table 1. Development activity component-wise approved allocations and expenditure in 
the project. 
 
District Rural Development Agency (DRDA) Mahabubnagar, now designated as District 
Water Management Agency (DWMA) was assigned the responsibility of providing 
infrastructure for implementation, management of the project through project implementing 
agency and financial supervision of the project and received an amount of Rs.1840 lakhs 
grant at 50% contribution each from GOI and government of AP. DRDA-Mahabubnagar 
selected government and non-governmental agencies for project implementation during 
1995-96 to 2000-2001. The details of 92 selected watersheds in respective mandals for 
treatment is given in Table 2. 
Details of project funding (Rs. in lakhs) Components of 
developmental activities 
Total allocation Total expenditure  Deviation 
Community organizations 73.60 27.25 46.35 
Training 110.4 42.32 68.08 
Works 1479.21 1392.68 86.53 
Administrative costs 184 326.65 -142.65 
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Table 2. Details of 92 watersheds covered by DPAP-I project for treatment in various 
mandals of Mahabubnagar. 
 
S No. Mandal No. of 
watersheds 
S No. Mandal No. of 
watersheds 
1 Addakal 2 25 Telkapally 2 
2 Balanagar 2 26 Thimmajipeta 2 
3 Boothpur 2 27 Keshampet 2 
4 Farooqnagar 2 28 Midjil 2 
5 Hanwada 2 29 Achampeta 2 
6 Jadcherla 2 30 Amrabad 1 
7 Koilkonda 2 31 Balmoor 2 
8 Kondurg 2 32 Kodair 2 
9 Kothur 2 33 Kollapur 2 
10 Mahabubnagar 2 34 Lingal 2 
11 Nawabpeta 2 35 Uppunuthala 2 
12 Devarakadra 2 36 Weepangandla 1 
13 Dhanwad 2 37 Atmakur 2 
14 Doulatabad 2 38 CCkunta 2 
15 Kosgi 2 39 Dharoor 2 
16 Maddur 2 40 Ghanapur 2 
17 Makthal 2 41 Ieez 2 
18 Narva 1 42 Itikyal 2 
19 Utkoor 3 43 Kothakota 1 
20 Bijanepally 2 44 Maldakal 1 
21 Gopalpeta 2 45 Pangal 2 
22 Nagarkurnool 2 46 Pebbair 2 
23 PK Pally 2 47 Peddamandadi 2 
24 Tadoor 2 48 Wanaparthy 2 
 Total                           48                                                             44 
 
 8
The project implementation started in the year 1996-97 and works were implemented in 92 
watersheds as per approval. The project execution over run due to delay executing works 
and non-compliance of guidelines in the stipulated period of four years and was extended 
up to 2002-2003 which was completed in seven years.  
 
Agricultural Situation in Mahabubnagar 
 
Soils and Land use pattern 
 
In Mahabubnagar, sandy loams and red sandy loam soils are the major soil types and salt 
affected black soils are also present. In the total geographical area of Mahabubnagar 67% are 
red sandy loams, 20% black soil area and remaining 13% are dubba and mixed soils. 
 
The district map of Mahabubnagar with mandals and watersheds/villages assessed (pink 
font) for impact were marked in map 1. 
 
Rainfall 
Mahabubnagar district receives a total normal rainfall of 754 mm per annum with 74% of 
annual rainfall contributes to main cropping season during South-West Monsoon from June 
to September and North-East monsoon provides 20% of rainfall between October and 
 
Map 1. Watersheds assessed for impacts were marked (•) in various mandals of 
Mahabubnagar.  
 9
December months. Drought conditions generally prevail during south-west monsoon season 
determines the crop production in the season.  
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Figure 1. Annual rainfall of Mahabubnagar district during 2004-09 and district normal rainfall.  
 
Rainfall in the district since crop season 2003-04 until 2007-08, i.e. immediately after the 
watershed implementation period up to 2008-09 rainfall has been erratic and below normal 
during 2004, 2006 and 2008 seasons in the district. Hence, farmers in some watersheds 
during focused group discussions mentioned about low rainfall that lead to less impact of 
watershed interventions/development. 
 
METHOD OF IMPACT ASSESSMENT 
Multi-disciplinary impact assessment team  
 
Dr. S P Wani, Principal Scientist (Watersheds) and Regional Theme Co-ordinator (Asia), 
Global Theme-Agroecosystems 
Mr. V Nageswara Rao, Lead Scientific Officer (Agronomy) 
Mr. L S Jangawad, Sr. Scientific Officer (Agricultural Engineering) 
Mr.  Ch Srinivasa Rao, Sr. Scientific Officer (Soil Science) 
 
ICRISAT’s Global Theme on Agrocecosystems, which was responsible for the impact 
evaluation of the DPAP watershed projects in Mahabubnagar, consists of scientists from 
various professional backgrounds: soil science, hydrology and agricultural engineering and 
agronomy. To undertake the impact assessment of watershed projects, multi-disciplinary 
team was formed that consisted of (at least) three researchers with different areas of 
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expertise and (at least) one scientific officer who was responsible for the technical inspection 
and evaluation of the constructed structures in the watershed. To assess the different aspects 
of watershed development projects, the scientists in each team had scientific expertise in 
Agronomy and soil science/hydrology, engineering/technical aspects and social aspects/ 
institutions. 
 
As a first step, ICRISAT’s Global Theme Agroecosystems discussed the “terms of references” 
from the Government of India and shared the experiences from previous impact and 
midterm assessments. The division of tasks was undertaken in a participatory manner 
depending on the professional expertise and the local knowledge of the scientists and 
scientific officers. We had divided tasks of the impact assessment in two parts (1) Focused 
Group discussions, with participation of the local population, a crucial factor of a successful 
impact assessment; and (2) Field visits, to ensure verification of watershed structures, their 
maintenance and assess their use.  
 
DISCUSSIONS WITH DWMA OFFICIALS 
 
ICRISAT undertook the assessment with an open and participatory approach with the staff 
of the DWMA and village level staff. The involvement of the program staff of the respective 
watershed projects at various stages of the assessment aimed at enhancing the ownership of 
the results among the extension personnel.  
 
Impact assessments in watersheds of DPAP-1, Mahabubnagar started with the ICRISAT 
team meeting Mr. Samuel, Additional Project Director and two of the Assistant Project 
Directors (APD) of DWMA and their staff under the instruction of Project Director of the 
District Water Management Agency, Mahabubnagar.  
 
Meeting with project staff helped us to finalize the list of watershed villages (Table 3) evenly 
spread across 48 mandals in Mahabubnagar district (Map 1, Mahabubnagar district) for 
impact assessment and scheduled our visit. We requested to make ensure the availability 
and participation of concerned APDs at FGD in watersheds in their respective mandals and 
their presence was quite helpful in organizing village meeting and field visits to watershed 
structures 
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Table 3. List of selected DPAP-I watersheds and concerned APDs for impact assessment.  
 
 
FOCUSED GROUP DISCUSSIONS 
 
The focused-group-discussions were held with members of the watershed development 
team, the watershed committee, farmers/beneficiaries and whenever possible with the 
Gram Panchayat president even. Focused-group-discussions enabled us to elicit valuable 
information in short time and to include the community in the process. It is important to 
check, however, the participation of a representative sample of the local population in order 
to extract meaningful information that helps to draw conclusions of the whole picture. We 
standardized a comprehensive version of focused group discussion format which is used for 
this assessment. ICRISAT ensured the participation of majority local language speakers in 
S. No. Name of the 
watershed  
Mandal Name of the PIA 
1. Alwal Peddamandadi Dy. Executive Engineer, MDT-VII, 
DCBC, Wanaparthy 
2. Ausalikunta Lingal SM, MDT-V, Achampeta 
3 Balabadrayapally Kosgi Vana Samrakshna Samithi, Kosgi 
4 Bonala Balamur SM, MDT-V, Achampeta 
5. Bollaram Devarakadra Dy. Executive Engineer, MDT-II, 
Narayampet 
6 Boyapally Mahabubnagar BAIF, Mahabubnagar 
7. Chinnarevalley Balanagar Dy. Executive Engineer, MDT-I, 
Mahabubnagar 
8. Eklaspur IEEZ ACF, MDT-VI, Wanaparthy 
9 Elkicherla Boothpur PRDIS, Jadcherla 
10. Ettam Kodair Dy. Executive Engineer, MDT-V,  
Achampeta 
11. Fareedpur CC kunta ADA, MDT-VI, Wanaparthy 
12. Gattunellikuduru Telkapally DKRDA, Nagarkurnool 
13. Gokfasalwad Doultabad Dy. Executive Engineer, MDT-II, 
Narayampet 
14. Gudlanarva Bijanepally Dy. Executive Engineer, MDT-III, 
Nagarkurnool 
15. Guvvaladinne Dharoor Seva, Gadwal 
16. Inole Achampeta ADA, MDT-V, Achampeta 
17 Parpalley Koilakonda ADA, MDT-I, Mahabubnagar 
18 Peddajathram Utkoor ADA, MDT-II, Narayampeta 
19 Somasila Kollapur Dy. Executive Engineer, MDT-V,  
Achampeta 
20 Vemula Midjil Dy. Executive Engineer, MDT-IV, 
Kalwakurthy 
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the multidisciplinary team and structured the focused-group-discussions according to the 
guidelines and the specific local context. The meetings focused on the community’s 
knowledge of the watershed program, their personal benefits as well as their assessment of 
the impacts for the whole community. In villages where women Self-Help-Groups (SHGs) 
were formed under the watershed project, a special focus was laid on discussions with the 
SHG members and the impacts upon women’s lives of the watershed project.  
 
The meetings also served as an opportunity to verify the records of the watershed 
development team where ever available and to discuss aspects such as maintenance of the 
structures, sustainability and other schemes implemented in the village. 
 
FIELD VISITS 
 
While the focus-group-discussions were held in the village, other member(s) of the team 
inspected a minimum of two structures considering them as samples of these physical 
structures such as check-dams, percolation tanks, CCTs, open wells and retaining walls, 
assessed their quality of construction and selection of location and measured structures on a 
random basis and assess their potential impacts for number beneficiaries and extent area 
and on the community well-being. Individual farmers were interviewed for their gains by 
watershed interventions when they were spotted in the fields nearby the structures 
wherever possible.  
 
After completing the field visits, the observations were openly shared with the participating 
program staff. Their comments and feedback were also included in the assessment of the 
watersheds.  
 
PERIOD OF EVALUATION  
 
Impact assessment of watersheds in Mahabubnagar was done in 3rd and 4th weeks of 
September and 4th week of November 2009 and the actual field visits took place for three 
weeks in Mahabubnagar district with the help of project staff of DWMA, Mahabubnagar. 
 
WATERSHED-WISE IMPACT ASSESSMENT 
 
The details of focused group discussions, assessment of watershed interventions including 
our observations of soil and water conservation structures (pictures) and watershed-wise 
impacts on watershed communities were provided here under in the suggested format for 
all the 20 watersheds assessed during September and November 2009.   
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Impact Assessment Report 
Alwal Watershed, DPAP-I Batch 
Peddamandade Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Alwal 
iii. Names of villages in the 
Watershed: 
Alwal 
iv. Villages/Mandal/District: Alwal/Peddamandade/Mahabubnagar 
v. Name and Address of PIA: Dy Executive Engineer, MDT-VII, DCBC 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Approved: Rs. 20 lakhs Spent: Rs.15, 51400 
ii. Expenditure incurred as 
per guidelines 
YES 
iii. Works executed as per 
Records 
Yes, CDs: 20 (4-5 CDs damaged and silt filled), PTs: 50 
(some require maintenance), Field Bunding: 500-600acres, 
RFDs/LSD: 130 or more, Feeder Channels: 6, two for a big 
tank and four for 4 small tanks. 
iv. Whether watershed 
committees exits  
Yes, Chairman: Srinivas Reddy, President: M. Venkat 
Reddy, Secretary: G. Venkata Reddy, 
Existing and functioning with regular meetings on issues 
related to revolving of WDF and other additional fund. 
v. if exists, activities of the 
committees 
Still functioning with active involvement of president and 
committee members. WDF has been used as input credit to 
farmers on interest and increased credit mobilization 
capacity to WA, with equal and genuine opportunity for 
farmers to access credit from the Watershed Association.  
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5. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
Entry Point Activity was decided based on community requirement to form a drainage 
canal of 200 m length in the village to facilitate good drainage thereby good hygiene. It 
was constructed at a cost of Rs.1, 00,000. 
 
6. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:15 
Before  After Before  After Male:11 
- 8 - 1 Female:4 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meets once in a month, or as and 
when required, Watershed Association meets once in six 
months. 
iii. Liaison with scientific 
institutions established 
WC members and farmers visited ICRISAT and  Ralegaon 
Siddi to learn about efficient NRM technologies 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs.260000/- was collected as WDF and deposited, later it 
has been utilized further to provide input credit to farmers 
on low interest. Fund so multiplied to more than Rs. 
700000 is being used as loans prioritizing based on need 
equitably to members. 
v. Self Help Groups No:1 Revolving fund: Rs.20000 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
Percolation tanks were dug even in forest lands for GW 
recharge. There is no CPR as all the land was distributed 
to SC/ST farmers and landless people. 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
7. Quantitative Parameters of Impacts 
 
i. Improvements in water table/ 
water availability 
Open wells:100 (completely dried due to continuous 
droughts for 4 years); bore wells: 300-400 are functional, 
drinking water is available because of watersheds 
development 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
1000 acres under additional cultivation for second crop. 
10,000 mango plantations but survival was 2000 plants.  
iii. Changes in cropping pattern 
and intensity 
Paddy, groundnut, sorghum, pigeon pea, castor crops in 
double cropping systems 
iv. Changes in agricultural 
productivity 
Paddy:25-30bags/acres (75 kg), groundnut: 25-30 bags 
(40 kg), sorghum:5-6bags/acre, pigeon pea: 2 bags/acre 
v. Changes in fodder & fuel 
wood availability 
Scarcity of fodder during drought years when paddy 
was not taken up in two crops. 
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vi. Changes in size and character 
of livestock holdings 
Milk Buffaloes increased in number by more than 25% 
since the watershed development. 
vii. Status of grazing land & their 
carrying capacity 
 There are no grazing lands as all vacant lands were 
distributed to SC/ST farmers. 
viii. Employment generated 
due to implementation of 
project  
Complete participation was ensured during 
implementation thus ensured employment during 
development and at present employment is sufficient 
ix. Change in household 
category, total & source 
NA 
x. Freedom from Debt and 
reduction in degree of 
dependence of money lenders  
Commercial Banks and APGV provides input credit to 
farmers; WA provides credit to most needy on priority 
while some people approach private money lenders. 
xi. Reduction in out-migration 
(case studies) 
30% out migration still continues for the sake of higher 
payment in cities and wage defaulter to labor in village. 
xii. Reduction in drought 
vulnerability of the watershed 
Yes, as the productivity and incomes increased after the 
watershed development at least medium and large 
holder farmers expressed their ability to withstand 
droughts. 
xiii. Detailed case studies of 
specific farmers impacted by 
the project 
1.Jagan Mohan Reddy developed 12 acres mango 
plantation fruit bearing since 5 yrs.  
2.Venkata Reddy developed 20 acres of fruit bearing 
mango with mean net income of Rs.16000/acre/annum 
xiv. Photographs showing work + 
its impact 
 
 
8. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
9. Specific datasets on different impact parameters: NA 
   
10. Observations and Comments by Evaluators: 
• Relevance of the location of the structure was appropriate, considering technical 
inputs. 
 
• Physical measurements were matching with M book), quality of works was good 
and after maintenance of the structures has been fairly to the standards, needs silt 
removal at some structures. 
 
• Drinking water availability for villagers needs and cattle population requirements 
were very well met during drought years also. 
 
• Improvement in number of bore well (300-400 bore wells -> 300 deep) dug due to 
water availability and pumping hours in most of the bore wells is continues and 
available round the year. 
 
• Thousand acres area is utilized for two crops during two seasons and crop yields 
increased in the range of 30% to 40%in different years. 
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• Proper utilization of water and good governance are the issues which are reasons 
for successful implementation of watershed development as informed by the 
president. 
 
 
Picture 1. President Mr Srinivas Reddy, WA, Alwal who has illustriously used WDF for the 
benefit of WA members in the absence of specific guidance. 
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Impact Assessment Report 
Ausalikunta Watershed, DPAP-I Batch 
Lingal Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Ausalikunta 
iii. Names of villages in the 
Watershed: 
Ausalikunta 
iv. Villages/Mandal/District: Ausalikunta/Lingal/Mahabubnagar 
v. Name and Address of PIA: SM, MDT-V, Achampeta 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)  NA 
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable    
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs. 16, 00500 Approved: 20 lakhs Spent: Rs. 16, 00500 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Check dams : 4; Percolation Tanks : 25; Rockfilled dams: 
150; Bunding was done in 65% of area of watersheds (300 
acres)  
iv. Whether watershed 
committees exits  
Yes, Chairman : Abdul Sattar 
Secretary : Madhava Reddy 
President : Venkateswarlu 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
NA 
 18
 
5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members 
Before  After Before  After Male 
 NA  NA Female 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meets once in a month, or as and 
when required, Watershed Association meets once in six 
months. 
iii. Liaison with scientific 
institutions established 
WC members and farmers visited ICRISAT and  Ralegaon 
Siddi to learn about efficient NRM technologies 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs.1,29,000 available in the bank with the control of 
association secretary, however no advise from officials on 
utilization for maintenance works 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
No information on CPR development 
vii. Benefits to weaker sections 
(women, dalits &  landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water table/ 
water availability 
10 to 12 feet’s increased in water levels for 3 to 4 years  
ii. Additional area under 
cultivation/horticulture/aff
orestation 
200 to 300 acres increased under groundnut cultivation. 25 
acres  mango plantation were done only for 5 acres 
survived, Horticulture development was a failure as the 
activity was neglected 
iii. Changes in cropping 
pattern and intensity 
100 acres brought under paddy cultivation only 10 bore 
wells are dug. Cropping intensity increased by 100%in 
paddy area. 
iv. Changes in agricultural 
productivity 
Cotton, maize, sunflower, paddy only, double cropping is 
practiced in paddy fields with sunflower as second crop. 
v. Changes in fodder & fuel 
wood availability 
NA 
vi. Changes in size and 
character of livestock 
holdings 
Milk production increased but has no relevance to 
watershed development as categorically responded by 
farmers. 
vii. Status of grazing land & 
their carrying capacity 
NA 
viii. Employment generated 
due to implementation of 
project  
Employment available during watershed development, 
later there is no considerable employment for rural poor. 
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ix. Change in household 
category, total, & source- 
NA 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans are scarce to access still dependant on money 
lenders in the village. 
xi. Reduction in out-migration 
(case studies) 
Out migration reduced significantly because of watershed 
development and due to NREGS also. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Some farmers benefitted by bore wells expressed the 
ability to with stand consecutive drought years for two 
seasons at least. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
NA 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
NA 
 
9. Observations and Comments by Evaluators: 
♦ 10 to 12 feet water available in the open well because of good recharge of ground 
water. 
 
♦ After maintenance of structures were fair, however, requires desilting and apron 
repairs for three structures. 
 
♦ Improved ground water after good rainy seasons and water available for second 
crop supplemental irrigation. 
 
♦ Increased in area under cultivation by 300 acres and crop yields increased by 25% 
in kharif season with additional yields with rabi crops in paddy areas. 
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Impact Assessment Report 
Balabadrayapally Watershed, DPAP-I Batch 
Kosgi Mandal, Mahabubnagar district, Andhra Pradesh 
 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Balabadrayapally 
iii. Names of villages in the 
Watershed: 
Balabadrayapally 
iv. Villages/Mandal/District: Balabadrayapally/Kosgi/Mahabubnagar 
v. Name and Address of PIA: Vana Samrakshana Samithi, Kosgi 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
i. Arable land (ha)  NA 
ii. Non arable land (ha)  NA 
iii. Government/Community 
land (ha) 
 NA 
iv. Private land (ha)   NA 
v. Treated arable   500 ha 
vi. Treated non arable NA  
 
3. Verification financial and other Records 
 
i. Total Budget: Approved: Rs. 1565000 Spent: Rs.1609415 
ii. Expenditure incurred as 
per guidelines 
Rs.1609415 
iii. Works executed as per 
Records 
CDs: 6 (Breaches Noticed), Bunding was taken up in 305 
acres and it has been in good condition, 
PTs :12 (Revetment stolen),  LBS/ RFDs: 220 (Not in good 
condition, boulders removed and used for other purposes) 
CCTs=35 m length were dug, desilting of a tank was done 
iv. Whether watershed 
committees exits  
Chairman : T. Ravindra Reddy, Members : 10 
President : T. Rami Reddy, Gramin Member : 2 
Secretary : Ibrahim, GP member : 2 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
EPA: No entry point activity was taken up in this project. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:12 
Before  After Before  After Male :10 
- 15 8 17 Female : 2  
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meets for every 15 days once 
Watershed Association meets monthly once  
iii. Liaison with scientific 
institutions established 
Secretary under went a training with MDT on accounts 
maintenance, secretary and chairman visited Ralegaon 
siddi to assess NRM technologies. 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs. 7500000 
v. Self Help Groups No:17 Revolving fund: Rs. Nil 
V.O functioning: NA Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
2 acres of afforestation was taken up. 
vii. Benefits to weaker sections 
(women, dalits & landless) 
NA 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Open wells: 50 (Water up to December); Bores: 200 (up to 
April) water available year round after check dams were 
constructed with watershed development. 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
86 acres was brought under horticultural plantation, 61 
acres cultivated under sweet oranges and mango was 
planted in 25 acres with more than 90% survival. 
iii. Changes in cropping 
pattern and intensity 
Paddy, Ground nut, Pigeon pea, Sweet orange are the 
changes in cropping  
iv. Changes in agricultural 
productivity 
Paddy : 25 bags/ acre, Ground nut : 15 bags/acre, Pigeon 
pea : 6-7 bags/acre 
v. Changes in fodder & fuel 
wood availability 
NA 
vi. Changes in size &  character 
of livestock holdings 
Milch cows increased in number from 100 approximately 
to 180 at present 
vii. Status of grazing land & 
their carrying capacity 
Fodder scarcity is observed in some seasons even after 
watershed development due to droughts. 
viii. Employment generated 
due to implementation of 
project  
Employment available to those who lived in the village 
during watershed development but further no significant 
improvement in labor employment in the farms. 
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ix. Change in household 
category, total & source 
NA 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
APGV bank provides crop loans and money lenders are 
available to provide loan @ 3% interest per month. 
xi. Reduction in out-migration 
(case studies) 
No change in migration, continuing with 20% (200) of 
people migrating to cities. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Could not assure themselves against drought vulnerability 
in the event of consecutive years of drought. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. T Chandra Sekhar Reddy in his 4 acres of Sweet 
Orange planted took up 4 crops of fruit harvest. 
Earned Rs. 2 lakhs/annum for 4 acres of crop. 
2. T Pratapa Reddy in his 2 acre of Sweet Oranges 
planted - had two crop harvests. Earned an income of 
1 lakh for 2 acres/annum  in two years 
 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
8. Specific datasets on different impact parameters: 
NA 
9. Observations and Comments by Evaluators: 
• Crop yields improved due to water availability for supplemental irrigation of rabbit 
crops under bore wells. 
 
• Ten bore wells were recharge and revived 
 
• Relevance of location of the structure was appropriate, using technical considerations 
 
• Physical measurements were matching with M book as was verified during the visit 
 
• After maintenance of the structures was poor, as silt deposited resulting in low 
storage of water behind the Structure, side walls breached due to floods in October 
2009, needs repairs. 
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Picture 2. A check dam in Balabadrayapally completely silted-up due to lack of maintenance, 
reducing water storage. 
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Impact Assessment Report 
Banala Watershed, DPAP-I Batch 
Balmoor Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Banala 
iii. Names of villages in the 
Watershed: 
Banala 
iv. Villages/Mandal/District: Banala/Balmoor/Mahabubnagar 
v. Name and Address of PIA: SM, MDT-V, Achampeta 
vi. Total area of the watershed:  500 ha 
2. Land Use Pattern: 
i. Arable land (ha)  NA 
ii. Non arable land (ha)  
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable  500 ha 
vi. Treated non arable   
3. Verification financial and other Records 
 
i. Total Budget: Rs.16, 75000 Approved: Rs. 20 lakhs Spent: Rs.16,75,000 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
records 
Gully Controls: 60-70, Good and compacted Bunding in 400 
hectares, Check dams: 4, Percolation Tanks: 6.  
iv. Whether watershed 
committees exits  
Yes, Chairman: Ramu 
 President : Kassum 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
Nil 
 25
5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members 
Before  After Before  After Male 
- NA - 5  Female 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meets once in 15 days intervals;  
Watershed Association meets monthly once. 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
WDF Rs. 1,70,000 deposited in Bank under the control of 
watershed secretary. 
 
v. Self Help Groups No: NA Revolving fund: Rs.50,000 
V.O functioning:  Savings: 
Utilization of loans: Agriculture implements, own needs 
Bank linkages established:  
vi. Planned CPRs sustainable 
& equitable development 
NA 
vii. Benefits to weaker sections 
(women, dalits &  landless) 
NA 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
5-6 feet raise in ground water levels in the open wells in 
watershed, at 90-120 feet water is available for bore wells.  
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
30 acres brought under cultivation after watershed 
interventions. 50 acres mango was developed with fencing 
around farms because of uncontrolled grazing by goat & 
Sheep herds. 
iii. Changes in cropping 
pattern and intensity 
Maize, sunflower, groundnut, pigeonpea, cotton, paddy 
iv. Changes in agricultural 
productivity 
Yield of groundnut (10-12Q), Cotton (6-8Q), Paddy (8-
10Q) per hectare increase was reported. Cropping 
intensity increased by 50% only. 
v. Changes in fodder & fuel 
wood availability 
Fodder availability increased due to introduction high 
yielding grasses. 
vi. Changes in size and 
character of livestock 
holdings 
Number cows increased in the village for producing/ 
rearing bulls.  
Sheep and goat population also significantly increased 
vii. Status of grazing land & 
their carrying capacity 
No grazing land except in forest land 
viii. Employment generated 
due to implementation of 
project  
Increased if rainfall is good. No labor migration when 
watershed works were executed. Good employment 
generated. 
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ix. Change in household 
category, total & source 
NA 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Debt from money lenders reduced, because bank loans are 
available without difficulty. 
xi. Reduction in out-migration 
(case studies) 
No change in migration and continued as men do not 
spend on liquor when they work outside their village and 
save money when migrate to cities. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Can withstand better due to higher agricultural incomes in 
other years. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Mr. Jitendar Reddy has 2 acres of mango with a check dam 
recharging groundwater nearby his field and Mr. Lal 
Reddy has 4 acres of mango orchards developed through 
watershed program. Both of them have income from 
mango orchards for the past 3 years 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
 
• After maintenance of the structures is fair, however required repairs for breaches at 
side walls and removal of silt behind the check dams sooner for better use of the 
structures. 
 
• Some Gully Control Structures damaged and require repair and maintenance.  
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Impact Assessment Report 
Bollaram (Koilsagar) Watershed, DPAP-I Batch 
Devarakadra Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Bollaram 
iii. Names of villages in the 
Watershed: 
Bollaram 
iv. Villages/Mandal/District: Bollaram/Devarakadra/Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-II, Narayampet 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)  NA 
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable  500 ha 
vi. Treated non arable  NA 
 
3. Verification financial and other Records 
 
i. Total Budget: Rs. 15,73100 Approved: Rs. 20 lakhs Spent: Rs. 15,51,400 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
 Yes, check dams: 8,  
iv. Whether watershed 
committees exits  
Chairman : Tirumalesa 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
EPA – A school building was constructed with Rs 1.0 lakh includes 30% contribution 
from the villagers. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members :11 
Before  After Before  After Male:11 
 8   Female: 0 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Records verified & audited 
iii. Liaison with scientific 
institutions established 
Chairman, President & secretaries visited CRIDA, 
Hyderabad and some farmers visited KVK, Madnapur 
iv. Watershed Development 
Fund collected? and its 
utilization 
WDF of Rs. 3,00,000 was collected from the beneficiaries 
and deposited in the Bank A/c of Watershed Association, 
at present account balance of Rs. 80,000/- is available. 
v. Self-Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/ water availability 
Change in GWL & availability can not be attributed to 
watershed development as Koilsagar irrigation dam was 
constructed submerging some part of the watershed and 
storing water in the reservoir.  
ii. Additional area under 
cultivation/horticulture/ 
Afforestation 
No additional area brought into cultivation, bunding was 
done in the watershed area. 
iii. Changes in cropping 
pattern and intensity 
 
iv. Changes in agricultural 
productivity 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size & character 
of livestock holdings 
 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total & source 
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x. Freedom from debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
 
xi. Reduction in out-migration 
(case studies) 
 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
• Size & type of the structure: Percolation tank: 8 m-L, H-1.2m 
• Relevance of the location, technical inputs of structure: Inappropriate 
• Physical measurements (whether matching with M book) : Yes 
• Quality of the work  : Fair  
• After maintenance of the structure : Poor 
• Bunding reduced soil erosion & conserved rain water 
• Some bunds breached away and were not repaired 
• Some SWC STRUCTURES are working alright & giving benefits. Koil sagar, a big 
dam was constructed after the watershed project implementation in this village, 
shows lack of coordination of two implementing agencies. 
 
• Lot of area submerged under Koilsagar dam, only a small area is still with farmers 
for cultivation.  
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Picture 3. Check dam and Loose Boulder structures in Bollaram watershed under DPAP-1. 
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Impact Assessment Report 
Boyapally watershed, DPAP-I Batch 
Mahabubnagar mandal, Mahabubnagar district Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Boyapally 
iii. Names of villages in the 
Watershed: 
Boyapally 
iv. Villages/Mandal/District: Boyapally/Mahabubnagar/Mahabubnagar 
v. Name and Address of PIA: BAIF, Mahabubnagar 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget Rs.16,57700 Approved: Rs. 20 lakhs Spent: Rs.16,02,000 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Check Dams: 2, Percolation Tanks: 2, Rock Filled Dams: 
150, Gully control structures : 400, Bunding: Considerable 
area covered 
iv. Whether watershed 
committees exits  
Sarpanch : Narsimulu 
UPA Surpanch : P Anjaneyulu 
Secretary(W/S) : Shyam Sunder Reddy 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Road-side drains in the village were constructed spending Rs.85000/- with villagers 
contribution (30%) through Shramadhanam. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members: 12 
Before  After Before  After Male: 11 
-  -  Female: 1 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed committee meets every 15 days and Watershed 
association meets every month. 
iii. Liaison with scientific 
institutions established 
Watershed Committee member and Farmers were taken to 
Shadnagar for an exposure visit. 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs. 1,29,000  was collected and deposited in WDF account; 
however there are no instructions to use that money for 
maintenance of structures and amount is not used so far. 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
No CPRs developed. 
vii. Benefits to weaker sections 
(women, dalits & landless) 
NA 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Ground water levels increased by 5 to 8 feet, Irrigated area 
increased. About 25-30 open wells and 50-60tube wells are 
operational in the watershed. Bunding increased water 
conservation in situ and recharge, protected soil erosion. 
ii. Additional area under 
cultivation/horticulture/aff
orestation 
NA 
iii. Changes in cropping 
pattern and intensity 
Sorghum/pigeonpea, paddy, groundnut, ragi and castor 
are major crops. 
iv. Changes in agricultural 
productivity 
Before watershed, groundnut pod yields were 10-15 bags/ 
acre increased to 25-30 bags/acre now; and Paddy from 20 
bags/acre before increased to  30 bags/acre now 
v. Changes in fodder & fuel 
wood availability 
Fodder shortage is not there 
vi. Changes in size and 
character of livestock 
holdings 
Milch buffaloes and cows increased from 600 to 700 in 
number; however, draught purpose cattle reduced 
because of maintenance problems. 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
Employment increased due to increased agricultural 
activity. 
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ix. Change in household 
category, total & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Dependence on private money lenders 
xi. Reduction in out-migration 
(case studies) 
Migration decreased by about 60% and 30% to 40% 
migration still continuing to Mumbai.  
xii. Reduction in drought 
vulnerability of the 
watershed 
In the absence of good rainfall, farmers faced 
vulnerability, but drinking waters situation is better than 
in non-watershed villages. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
8. Specific datasets on different impact parameters: 
NA 
9. Observations and Comments by Evaluators: 
• After maintenance of the structures was Fair 
• Wells were recharged and  ground water is available  
  
Picture 4a. Focused group discussion was 
held in Boypally village secretariat. 
Picture 4b. A check dam in Boypally with 
breaches to the apron.  
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Impact Assessment Report 
Chinnarevallay Watershed, DPAP-I Batch 
Balanagar Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Chinnarevallay 
iii. Names of villages in the 
Watershed: 
Chinnarevallay 
iv. Villages/Mandal/District: Chinnarevallay/Balanagar/ Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-I, Mahabubnagar 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)  
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs. 1657585 Approved: Rs.16,57,585 Spent: Rs. 16,57,070 
ii. Expenditure incurred as 
per guidelines 
Rs. 1657070 
iii. Works executed as per 
Records 
Yes, CDs: 4 (side walls breaches noticed and confirmed), 
PTs: 1, Field Bunding: 345 ha, RFDs/LBS: 200 plus, Sunken 
pits: 30  
iv. Whether watershed 
committees exits  
Yes, Chairman: M.Chandraiah  
President: K.Chandramohan  
Secretary: B.Kasiram 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Entry Point Activity: Community contributed through 50% Shramadhanam for a bus 
shelter constructed in the village at a cost of Rs.50400/-  
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:11 
Before  After Before  After Male: 10 
  0 5 Female:1 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meeting were held monthly once 
Watershed Association meetings were held once in two to 
six months 
iii. Liaison with scientific 
institutions established 
WC members were trained at DCBC, Shadnagar on 
Horticulture plantation,  trained on Agarbathi 
preparation, visit to Raligam Siddi in Maharashtra on 
NRM efficient use 
iv. Watershed Development 
Fund collected? and its 
utilization 
RS. 98, 540 
v. Self Help Groups No: Revolving fund: Rs.40,000 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
Bunding in 2 to 3 acres 
vii. Benefits to weaker sections 
(women, dalits &  landless) 
NA 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Open wells: 50 (10’ to 15’ water column); bore wells: 200 
(depth-180-200).  2 to 3m increase in water level in open 
wells. All open wells dried now, water available in bore 
wells up to May 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
Mango-25 acre, teak- on farmers’ field bunds based on 
their interest, 40 acres additional area brought under 
cultivation due to bore wells 
iii. Changes in cropping 
pattern and intensity 
160% crop intensity possible and practiced cotton, maize, 
pigeon pea, castor, paddy cropping. 
iv. Changes in agricultural 
productivity 
Cotton-10-12Q/ha, maize-15-20Q/acre, pigeon pea-2 to 3 
Q/acre, castor 3 to 5 Q/acre, paddy-22 bags/acre 
v. Changes in fodder & fuel 
wood availability 
Fodder availability increased with maize and paddy 
cultivation. 
vi. Changes in size and 
character of livestock 
holdings 
Before watershed milk production was 120 lts in the 
village. After watershed – 320 lts due to increase in 
improved breeds of cows and buffaloes increased. 
vii. Status of grazing land & 
their carrying capacity 
Improved grass availability, each farmer has 0.5 to 1 acre 
grass land cultivated for cattle fodder.  
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viii. Employment generated 
due to implementation of 
project  
During watershed development stage, employment was 
available in plenty, however, now it is limited to increased 
farm operations only. 
ix. Change in household 
category, total & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans were available to farmers in the village, no 
money lenders were providing loans on interest. 
xi. Reduction in out-migration 
(case studies) 
5% migration continuing even after watershed 
development 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
(1) Lohit Reddy, 8 acres mango orchard bearing since 5 
years, fetches a net income of Rs. 20000/acre/annum.  
(2) Chenna Kesavulu B, 3 acres of mango orchard bearing 
since 5 years, earns an income of Rs.10000/acre/annum 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
• Location of structure considering technical aspects is appropriate. 
• Physical measurements (whether matching with M book): Yes 
• Quality of the works: Good 
• After maintenance of the structure: Fair 
• Bore well yields are very good 
• Most of the structures silted up, needs removal of silt for effective utilization 
• Percolation Tank is very intact, check dams were of major use for 10 farmers 
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Picture 5a. Check dam on KRpalli 
vagu, Chinnarevally which is fully 
silted and apron was eroded. 
Picture 5b. Check dam across Kondareddy Palli cheruvu 
vagu Chinnarevally needs filling up of stone packing of 
apron. 
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Impact Assessment Report 
Eklaspur Watershed, DPAP–I Batch 
Teeja Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I 
ii. Name of the watershed: Eklaspur 
iii. Names of villages in the 
Watershed: 
Eklaspur 
iv. Villages/Mandal/District: Eklaspur/Teeja/Mahabubnagar 
v. Name and Address of PIA: ACF, MDT-VI, Wanaparthy 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Arable land (ha)  
ii. Non-arable land (ha)  
iii. Government/ Community land 
(ha) 
 
iv. Private land (ha)  
v. Treated arable (ha) 500 ha 
vi. Treated non-arable (ha)  
 
3. Verification financial and other Records 
 
i. Total cost: Rs. 15,09000 Approved: Rs.20 lakhs Spent: Rs.15,09,000 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes 
iv. Whether watershed 
committees exits  
Yes, Srinivas, watershed committee Secretary 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries). 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC 
members: 
Before After Before After Male:  
i. Functioning of village level 
institutions 
    Female:  
Describe:  
ii. Records of meetings 
properly updated 
 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
 
v. Self Help Groups No:  Revolving fund:  
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
 
ii. Additional area under 
cultivation/horticulture/aff
orestation 
40 acres of paddy is additional brought under cultivation 
after the watershed development. 
iii. Changes in cropping 
pattern and intensity 
Cotton, ground nut and paddy crops replaced sorghum 
and castor crops. 
iv. Changes in agricultural 
productivity 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total & source 
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x. Freedom from debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
 
xi. Reduction in out-migration 
(case studies) 
 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Observations and Comments by Evaluators: 
Sweet oranges which were planted under horticulture improvement during watershed 
development has been up rooted due to non-availability of water as indicated by some 
farmers. However, some farmers contradicted and told that poor growth of low quality 
plants and lower price of sweet oranges were main reasons than non-availability of 
water per se. 
 
Relevance of the location for the structure is fair which has taken consideration of 
technical inputs. Physical measurements are matching with M book and Quality of the 
work is fair. Maintenance of the structures is poor after the watershed project was 
completed. 
 
After the flash floods in Mahabubnagar, watershed structures in Eklaspur got breached, 
damaged and silted up. 
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Picture 6. In Eklaspur all watershed structures were damaged after devastating floods during 
October 2009 in Mahabubnagar. 
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Impact Assessment Report 
Elkicherla watershed, DPAP-I Batch 
Boothpur Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Elkicherla 
iii. Names of villages in the 
Watershed: 
Elkicherla 
iv. Villages/Mandal/District: Elkicherla/Boothpur/Mahabubnagar 
v. Name and Address of PIA: PRDIS, Jadcherla 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)              
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs.17,25100 Approved: Rs. 20 lakhs Spent: Rs.15,40,000 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Check dams: 6; Percolation Tanks: 2; Bunding in 1000 acres, 
no farm ponds and Gully control Structures for 1200 m. 
iv. Whether watershed 
committees exits  
Secretary : B. Ranganna 
v. if exists, activities of the 
committees 
NIL 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Not done due to lack of commonly agreed decision in finalizing activity for entry point 
activity. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members : 11 
Before  After Before  After Male : 9 
- 8 -  Female : 2 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed committee meets every 15 days and Watershed 
Association meets every 3 months. 
iii. Liaison with scientific 
institutions established 
Some farmers were taken to Shadnagar on exposure visit 
iv. Watershed Development 
Fund collected? and its 
utilization 
WDF was contributed by some members and 
approximately Rs 80,000/- was put in post office, as per 
Project Director some did not contribute to WDF in this 
watershed.  
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
CPRs not developed 
vii. Benefits to weaker sections 
(women, dalits & landless) 
No works for weaker section 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Groundwater increased and greenery increased. Tube 
wells also recharged (approximately 100) up to 4 feet; tube 
wells had sufficient water during last year while tube 
wells in untreated area became dry in the previous 
summer. Water available at 110 feet deep in tube wells of 
treated area while water is at 180-300 feet deep in tube 
wells of untreated area. 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
About 500 acres brought under cultivation. 
Approximately 20 hectares of mango and Sweet lime 
plantation was done but only 6 hectares survived. 
Horticulture plants were given along with 3 years 
maintenance assistance.  
iii. Changes in cropping 
pattern and intensity 
Paddy area increased under irrigation. Crop Intensity 
increased with double cropping of Paddy in rainy season 
and groundnut in rabi to 160% 
iv. Changes in agricultural 
productivity 
Yields of Paddy increased up to 30 bags / acre, groundnut 
pod yield up to 20 bags / acre with watershed 
interventions. Paddy yield was 20 bags/acre and 
Groundnut pod yields were 15 bags/acre before 
Watershed interventions.  
v. Changes in fodder & fuel 
wood availability 
Milch animals increased due to increased fodder 
availability 
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vi. Changes in size and 
character of livestock 
holdings 
Milch animals increased by about 100, i.e. almost doubled 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
Employment increased by 100%, number of labor days of 
work availability almost doubled with rabi cropping 
additionally in the watershed area. 
ix.    Change in household 
category, total & source 
NA 
viii. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Dependence on private money lenders decreased. Now, 
farmers have their own funds for inputs. Financial 
situation of farming families improved. 
ix. Reduction in out-migration 
(case studies) 
NREGS has reduced out migration. People are back to 
villages due to sufficient work availability and higher 
wages. 
x. Reduction in drought 
vulnerability of the 
watershed 
Due to more groundwater availability they could 
withstand drought, untreated area no crops 
xi. Detailed case studies of 
specific farmers impacted 
by the project 
Mr. S. Venkata Reddy S/o Narsimha Reddy had good 
benefits due to horticulture developed because of 
improved ground water.  
Mr. Balaswamy also got good benefit from watershed 
activities 
xii. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, Changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
 
• Relevance of the Location of the structures was appropriate, considering technical 
inputs. 
 
• Physical measurements matched with Measurement books and structures are of 
good quality.  
 
• 100 Bore well in the watershed and ground water available at 80 ft deep. Damages 
were there for water harvesting structures and repair and maintenance were not 
done so far. 
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Picture 7a. Focused group discussion in 
Elkicherla with watershed beneficiaries. 
Picture 7b.A check dam with breaching near 
the side wall. 
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Impact Assessment Report 
Ettam Watershed, DPAP-I Batch 
Kodair Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Ettam 
iii. Names of villages in the 
Watershed: 
Ettam 
iv. Villages/Mandal/District: Ettam/Kodair/Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-V,  Achampeta 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs.15,27600 Approved: Rs. 20 lakhs Spent: Rs.14,77,600 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Yes, Check dams: 3, Percolation tanks: 6, Bunding: 100 ha, 
RFDs/GC: 30, cattle drinking tanks: 5, Gobar gas plants: 3 
(non functional) 
iv. Whether watershed 
committees exits  
Yes, Chairman: K.Sangam  
President: C. Chandra Reddy  
Secretary: M. Raman Goud 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
EPA: Drinking/irrigation water tank revetment of the bank with stone was done. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members: 13 
Before  After Before  After Male:11 
- Owners 
executed 
works 
- NA Female:2 
i. Functioning of village level 
institutions 
 
Describe: 
 
ii. Records of meetings 
properly updated 
WC: meeting once monthly 
WA: once in 3 months 
iii. Liaison with scientific 
institutions established 
Visited other watershed villages 
iv. Watershed Development 
Fund collected? and its 
utilization 
RS.1,40,000/- deposit handed over to Watershed 
Development Team member of the office DWMA with 
instructions from PD, DWMA. 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable 
& equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Ground water level increased by 10-15 feet after 
watershed implementation. 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
60-70acres of additional area brought under annual 
crops. 
100 acres of mango plantation was given and in 50% of 
the area orchards were established properly. 
iii. Changes in cropping pattern 
and intensity 
Paddy area increased, groundnut sorghum/pigeonpea, 
castor/pigeonpea systems increased in 150 acres area. 
iv. Changes in agricultural 
productivity 
30-40 bags paddy, groundnut 8 to10 Q/acres, no change 
in sunflower yields of 3 to 5 Q/acres, because new 
improved varieties are not used.  
v. Changes in fodder & fuel 
wood availability 
Stylosanthes hamota grass on field bunds increased fodder 
availability earlier but less fodder available this year due 
to low rainfall. 
vi. Changes in size and 
character of livestock 
holdings 
Number of Buffaloes increased sheep and goat number 
also increased. 
vii. Status of grazing land & their 
carrying capacity 
No increase in grazing land area and capacity 
viii. Employment generated due 
to implementation of project  
Employment increased during the watershed 
development works and due to increased farm work. 
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ix. Change in household 
category, total & source 
NA 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Role of money lenders decreased and interest rate was 
reduced to 24% from 36-48% with money lenders. Bank 
loans are available; however obtaining loans from banks 
has been difficult as informed by farmers.  
xi. Reduction in out-migration 
(case studies) 
Reduced migration greatly due to NREGS and no 
migration recently. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Tolerance and withstanding drought has been better 
compared to before watershed development. 
xiii. Detailed case studies of 
specific farmers impacted by 
the project 
Mr. Megha Reddy, has planted 2 acres of mango and 
could establish good mango orchard with Banishan 
variety, he earns net profit of Rs.10,000 per acre/annum 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8.  Specific datasets on different impact parameters: 
9. Observations and Comments by Evaluators: 
• Mango and sweet oranges orchards plantations were good; farmers indicated that 
they were supplied with 80% good and 20% rogue plants, hence suffered some loss 
of trees in their orchards. 
 
• Farmers requested that mango orchards fencing should be supported from WS 
schemes. Watershed farmers should be allowed to give permission for bore wells for 
orchards.  
 
• Since this area is wild boar infested, watchmen sheds should be provided in the 
orchards to control wild pigs’ problem. 
  
Picture 8. Focused group discussion with beneficiaries in Ettam watershed.  
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Impact Assessment Report 
Fareedpur watershed, DPAP-I Batch 
Chinna Chintakunta Mandal, Mahabubnagar District, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Fareedpur 
iii. Names of villages in the 
Watershed: 
Fareedpur 
iv. Villages/Mandal/District: Fareedpur/CCKunta/Mahabubnagar 
v. Name and Address of PIA: ADA, MDT-VI, Wanaparthy 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs. 15,26900 Approved: Rs. 20 lakhs Spent: Rs.12,54,300 
ii. Expenditure incurred as 
per guidelines 
 
iii. Works executed as per 
Records 
Check Dams: 2 (good conditions but side breaching for one 
check dam), Rock filled dams/Loose Boulder Structures: 
100 and bunding was done in 300 acres. 
iv. Whether watershed 
committees exits  
Chairman : Mr. M. Venkata Reddy 
President : Mr. Basavaraj 
Secretary : Mr. Peer Mohammad 
v. if exists, activities of the 
committees 
NIL 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members 
Before  After Before  After Male 
    Female 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
NA 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Soil erosion was completely ceased. Ground water level in 
open wells increased by 2 m and water is available round 
the year in bore wells. 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
19 acres of sweet oranges was planted under horticulture 
development but 16 acres survived.  
iii. Changes in cropping 
pattern and intensity 
Castor/ pigeonpea, cotton and paddy are grown below 
the catchment. 
iv. Changes in agricultural 
productivity 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total, & source- 
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x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Bank loans, Money lenders 
xi. Reduction in out-migration 
(case studies) 
50% migration reduced; as now 200 people migrate every 
year recent times 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. Umamaleswara Reddy – 12 acres – sweet Oranges 
2. Maniappa Telaya – 7 acres – Sweet Oranges  
3. Ramulu  K – 3 acres – Sweet Oranges 
xiv. Photographs showing 
work + its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8.  Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
• Location of the structure considering technical inputs was more appropriate 
 
• Physical measurements (whether matching with M book) : Yes 
 
• Quality of the work  : Fair and after maintenance of the structure is  Fair 
 
• Improved groundwater in open wells as well as increase pumping hours with bore 
wells. 
 
• Water level in open wells is estimated as 2m water column 
  
Picture 9. Focused group discussion with beneficiaries and WC members in Fareedpur. 
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Impact Assessment Report 
Gattunellikuduru Watershed, DPAP–I Batch 
Tellapaddy Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I 
ii. Name of the watershed: Gattunellikuduru 
iii. Names of villages in the 
Watershed: 
Gattunellikuduru 
iv. Villages/Mandal/District: Gattunellikuduru 
v. Name and Address of PIA: DKRDA, Nagarkurnool 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
 
i. Arable land (ha)  
ii. Non-arable land (ha)  
iii. Government/ Community land 
(ha) 
 
iv. Private land (ha)  
v. Treated arable (ha) 500 ha 
vi. Treated non-arable (ha)  
 
3. Verification financial and other Records 
 
i. Total cost: Rs. 17,49900 Approved: Rs.20 lakhs Spent: Rs.16,05,100 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
Percolation Tank: 1; 400 acres bunding which is flattened 
now and damaged. Bunds=400 
iv. Whether watershed 
committees exits  
Yes 
v. if exists, activities of the 
committees 
NIL 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
 No entry point activity was taken up.
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:6 
Before After Before After Male: 6 
i. Functioning of village level 
institutions 
   3 Female: nil 
Describe:  
ii. Records of meetings 
properly updated 
No information: No meeting 
iii. Liaison with scientific 
institutions established 
Nil 
iv. Watershed Development 
Fund collected? and its 
utilization 
No information 
v. Self Help Groups No:  Revolving fund: Rs: 40,000/- 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
No CPR development 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Rainfall is also very important factor in appreciating 
impact of watershed structures and development. There 
are no open wells functional. Operational bore wells=40 to 
a depth of 200 feet. 
ii. Additional area under 
cultivation/ horticulture/ 
afforestation 
4.5 acres of mango, at present 60 plants are successful 
iii. Changes in cropping 
pattern and intensity 
 
iv. Changes in agricultural 
productivity 
No productivity improvement technologies 
v. Changes in fodder & fuel 
wood availability 
Fodder shortage is very acute due to less rain for the 
previous three years. 
vi. Changes in size and 
character of livestock 
holdings 
No milk production increase, no increase in coffee, Sheep 
and buffaloes population. 
vii. Status of grazing land & 
their carrying capacity 
All government grazing lands were occupied and no 
grazing land available 
viii. Employment generated 
due to implementation of 
project  
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ix. Change in household 
category, total, & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
 
xi. Reduction in out-migration 
(case studies) 
500-600 migration earlier, this year migrated population 
around 200. 
xii. Reduction in drought 
vulnerability of the 
watershed 
No change in drought vulnerability 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing 
work + its impact 
 
 
5. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
6.  Observations and Comments by Evaluators: 
a. SHG groups were maintained very well up to 2007 and the managing women 
members of SHGs got married and left the village, due to lack of trained 
members the groups were discontinued. 
 
b. Percolation tanks and Gully Control structures were damaged. 
 
c. Structures totally damaged and needs repairs soon. 
 
 
  
Picture 10a. Focused group discussion with 
watershed beneficiaries in Guttanellikudur 
watershed. 
Picture 10b. Defunct open wells rejuvenated but 
not used in the village. 
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Impact Assessment Report 
Gokafasalbad Watershed, DPAP-I Batch 
Doulatabad Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Gokafasalbad 
iii. Names of villages in the 
Watershed: 
Gokafasalbad 
iv. Villages/Mandal/District: Gokafasalbad/Doulatabad, Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-II, Narayampet 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs.1681500 Approved: Rs.20 lakhs Spent: Rs.16,32,300 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
records 
Field binding was done in  228 hectare, Gully control 
structures : 156, check dams: 6, Nursery raised: 25000 plants  
iv. Whether watershed 
committees exits  
Yes,  
President : P Bheem Sain Rao 
Chairman : A Keshava Reddy 
Secretary : Srinivas Rao 
v. If exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
EPA : Community Hall was constructed at a cost of RS 79,000 and additionally 30% 
through Shramadhanam from villages.  
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members: 14 
Before  After Before  After Male: 11 
- 8 - 22 Female: 3 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable 
& equitable development 
Field Binding, Gully Control Structures etc were done in 
the watershed activity.  
vii. Benefits to weaker sections 
(women, dalits & landless) 
NIL 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Open well : 80; 3 are still functioning, Bore wells: 240, 
water table rose with watershed interventions to 90 feet 
from 120 feet earlier. 3 to 4 feet near check dams while 
other areas dried up  
ii. Additional area under 
cultivation/horticulture/ 
 afforestation 
250 acres cultivation increased due to watershed 
development under summer paddy crop  
iii. Changes in cropping 
pattern and intensity 
Sorghum, paddy, pigeonpea, green gram, groundnut   
iv. Changes in agricultural 
productivity 
Sorghum: 4 to 5 Q/acre, paddy: 25 Q/acre, Pigeonpea : 3 
to 4 Q/acre, Green Gram : 3 to 4 Q/acre, Groundnut: 6to 7 
Q/acre 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
Milk Yield of 30 to 40 liters/day was collected in the 
village before watershed development currently increased 
to 200 liters/day after watershed. 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated due 
to implementation of 
project  
 
ix. Change in household 
category, total, & source- 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Sangaramana Grameena Vikas bank, APGVB, Balampeet 
and co-operative bank, Doulatabad were the main source 
of input credit to farmers. No money lender in this village. 
 
xi. Reduction in out-migration 
(case studies) 
Migration reduced because of NREGS and among 
construction workers also only 5% migration existing. 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Sakriya Nayak had planted 6 acre mango which was in 
full bearing for previous 3 seasons. He earned a net 
income of Rs. 30,000/acre. 
Sarabaiah planted 6 acre of sweet oranges which has been 
bearing fruits for two seasons, he earns a net income of Rs. 
80,000/6 acres/annum. 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8.  Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
 
♦ Gully control structures were considered more useful by villagers and further 
requesting check dams and GC structures for soil and water conservation. 
 
♦ Farmers are requesting larger areas of mango and sweet orange plantation as they 
have realized the value of orchards development. 
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Picture 11a. Percolation tank in Gokafasalbad 
with proper maintenance. 
Picture 11b. Sweet orange plantation at 
bearing in a farmer’s field in Gokafasalbad.  
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Impact Assessment Report 
Gudlanerva Watershed, DPAP–I Batch 
Bijnapally Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I 
ii. Name of the watershed: Gudlanerva 
iii. Names of villages in the 
Watershed: 
Gudlanerva 
iv. Villages/Mandal/District: Gudlanerva/Bijnapally/ Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-III, Nagarkurnool 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
 
i. Arable land (ha)  
ii. Non-arable land (ha)  
iii. Government/ Community land 
(ha) 
 
iv. Private land (ha)  
v. Treated arable (ha) 500 ha 
vi. Treated non-arable (ha)  
 
3. Verification financial and other Records 
 
i. Total cost: Rs.1568800 Approved: Rs. 20 lakhs Spent: Rs.15,13,800 
ii. Expenditure incurred as per 
guidelines 
Yes 
iii. Works executed as per 
Records 
Checkdams:13; Percolation Tanks: nil; Field bundings:68 
acres, Gully control structures:115 
iv. Whether watershed 
committees exits  
NO 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
NIL 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members: 
Before After Before After Male:  
i. Functioning of village level 
institutions 
- - - 15  Female:  
Describe:  
ii. Records of meetings 
properly updated 
 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
 
v. Self Help Groups No:  Revolving fund: Rs: 2.6 lakhs /15 
groups. They added their savings 
and distributed 20000/- to each 
group 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable 
& equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Ground water availability is very low from a depth of 
more than 200 feet in this watershed area. Farmers draw 
less than 2-2.5” water from bore wells near the village 
tank.  
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
No horticulture plantation was done. 
iii. Changes in cropping 
pattern and intensity 
 
iv. Changes in agricultural 
productivity 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated 
due to implementation of 
project  
Employment generated only during the implementation of 
watershed development works, but no improvement later. 
ix. Change in household 
category, total & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
 
xi. Reduction in out-
migration (case studies) 
Long-term labor migration continues, but reduced by 50%. 
However, NREGS helped reduced labor migration 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing 
work + its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Observations and Comments by Evaluators: 
♦ Padmavathi SHG which has 15 members actively functioning and members grow 
vegetables and doing vegetable business. 
 
♦ Location of the structure is fair considering technical aspects appropriately.  
 
♦ Constructions quality is poor and after maintenance is negligible. Beneficiaries felt 
that the scheme should be implemented thru responsible organizations or officials. 
 
♦ All structures were damaged due to poor construction. 
 
♦ Watershed committee misused the funds and executed poor quality works. All 
structures are damaged in the same year as foundation and quality of construction 
was very poor 
 
♦ They have grabbed even office furniture and became defunct. 
 
♦ Already brought to the notice of officials and villagers complain that no action was 
taken on watershed committee. 
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Impact Assessment Report 
Guvvaladinne Watershed, DPAP–I Batch 
Gadwal Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I 
ii. Name of the watershed: Guvvaladinne 
iii. Names of villages in the 
Watershed: 
Guvvaladinne 
iv. Villages/Mandal/District: Guvvaladinne/Gadwal/Mahabubnagar 
v. Name and Address of PIA: Seva, Gadwal 
vi. Total area of the watershed: 500 ha 
 
2. Ownership pattern of land: 
i. Arable land (ha)  
ii. Non-arable land (ha)  
iii. Government/ Community land 
(ha) 
 
iv. Private land (ha)  
v. Treated arable (ha) 500 ha 
vi. Treated non-arable (ha)  
 
3. Verification financial and other Records 
 
i. Total cost:  Approved: Rs.18,55,200 Spent: Rs. 15,03,100 
ii. Expenditure incurred as 
per guidelines 
Yes, Rs. 1592100 
iii. Works executed as per 
Records 
Check dams: 3, Percolation Tanks: 6, RFDs/LBS=255, Field 
bunding: 500-600 acres. 
iv. Whether watershed 
committees exits  
Yes, Chairman: Chinna Venkanna, President: Sivarajappa  
Secretary: M. Bhaskar Reddy  
v. if exists, activities of the 
committees 
NIL 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Temple basement was taken up as community involved entry point activity with 
community participation in shramadhanam. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:11 
Before After Before After Male: 9 
i. Functioning of village level 
institutions 
- 16 - 12 Female: 2 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee met once in month regularly and 
watershed association met once in 6 Months. 
iii. Liaison with scientific 
institutions established 
Exposure visits and trainings were organized to committee 
members and farmers in Mahabubnagar, Gadwal and 
Ralegaon Sidde met Anna Hazare. 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs: 1,47,125/- was collected as WDF and deposited in 
postal savings as well as bank current account. 
v. Self Help Groups No:  Revolving fund: Rs: 2,60,000+40,000 
V.O functioning:  Savings: 
Utilization of loans: Petty Business, hotel, sheep, buffaloes 
Bank linkages established: Tank silt application after level 
vi. Planned CPRs sustainable 
& equitable development 
 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Open wells: 100, water is available at a depth of 25-30 feet, 
5-10 feet water level increased in two years due to good 
rains. Water level in the open wells (100 no) increased by 2 
to 3 meters and 200 bore wells are used for agriculture. 
ii. Additional area under 
cultivation/horticulture/ 
 afforestation 
250 acre newly brought under cultivation, mango 
plantation was done in 360 acres out of which 300 acres 
surviving. 
iii. Changes in cropping 
pattern and intensity 
Traditionally sorghum, bajra, groundnut were main crops. 
After watershed interventions farmers grew cotton, 
groundnut, sunflower, pigeonpea with high yields of the 
crops 
iv. Changes in agricultural 
productivity 
Cotton: 6q/acre-10-15 acres; pigeonpea 2-3 q/acre 
groundnut: 20 q/acre and castor 25q/acre 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Grameena Bank and Market Yard also provides credit at 
3% interest rate, no private money lending exists. 
xi. Reduction in out-
migration (case studies) 
Labor migration Increased by 15% unusually in this 
watershed as informed by respondents.  
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Mr. Pratap Reddy has 10 acres of sweet oranges. He gives 
crop for lease at Rs. 65000 per one acre per crop season. 
Mr. Sivarajappa Gouda has eight acres mango and three 
acres sweet oranges developed in watershed project. He 
earns Rs. 2 lakh from eight acres of mango per year and 
also earns Rs. 3 lakh from three acres of sweet oranges 
crop per year. 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Observations and Comments by Evaluators: 
 
? Relevance of the location of the structures is good considering technical inputs. 
 
? Physical measurements were matching with Measurements book very well. Quality 
of the work is good and after maintenance of the structures is fair. 
 
Farmers suggested for their betterment through watershed works: 
 
a. Adding tank silt amending the soils in their area 
 
b. Check dams at the suitable size and budget should be sanctioned; and 
 
c. Horticulture (mango and sweet oranges planting) is required to be implemented and 
drop implementation should be done. 
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Impact Assessment Report 
Inole Village Watershed, DPAP-I Batch 
Achampeta Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Inole 
iii. Names of villages in the 
Watershed: 
Inole 
iv. Villages/Mandal/District: Inole/Achampeta/Mahabubnagar 
v. Name and Address of PIA: ADA, MDT-V, Achampeta 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
i. Arable land (ha)   
ii. Non arable land (ha)  
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget Approved: lakhs Spent: lakhs 
ii. Expenditure incurred as 
per guidelines 
 
iii. Works executed as per 
Records 
CD: 12,  Bunding: 1000acre (Bunding good); PT: 1, farm 
pond:1, LBS and gully control structures: 150  
iv. Whether watershed 
committees exits  
 
v. if exists, activities of the 
committees 
 
 
1. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Respondents indicated that a road was laid and a culvert was constructed under the 
entry point activity at the beginning of watershed development. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:13 
Before  After Before  After Male:11 
- - - - Female:2 
i. Functioning of village 
level institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
 
iii. Liaison with scientific 
institutions established 
 
iv. Watershed Development 
Fund collected? and its 
utilization 
 
v. Self-Help Groups No: Revolving fund: NA 
V.O functioning: NA Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable 
& equitable development 
No CPR development 
vii. Benefits to weaker 
sections (women, dalits & 
landless) 
NA 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Increase groundwater levels and 50 open wells and 30 
bore wells are functional. In bore wells water is available 
at a depth of 80 to 100 feet, in 15 bore wells pumping time 
has almost become doubled and water is available up to 
March- April 
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
10-15 acres with Mango gardening 2 to 3 acres per 
individuals  
iii. Changes in cropping 
pattern and intensity 
 
iv. Changes in agricultural 
productivity 
10 farmers benefited; Cotton, Paddy, pigeon pea 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
Reduced population 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total & source 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Less because bank credit is available  
xi. Reduction in out-migration 
(case studies) 
No reduction in migration 
xii. Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Dasari Buchamma got 2 acres of land near a Percolation 
Tank. She was cultivating dryland crops before 
watersheds and after watershed she has been growing 2 
crops of paddy in her two acres. 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
• Size, type of the structure visited: Percolation lack:40m-L, BW-3m, w-1m BW: 3m 
• Location of the structure considering technical inputs was appropriate 
• Physical measurements (whether matching with M book) : Yes 
• Quality of the work  : Good 
• After maintenance of the structure : Fair  
• Ground water improved and Bore wells are  80 to 100 ft deep  
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Picture 12ab.Check dams in Inole watershed in Achampeta mandal constructed under DPAP-1. 
 
Impact Assessment Report 
Parpally Watershed, DPAP-I Batch 
Koilkonda Mandal, Mahabubnagar District, Andhra Pradesh 
 
1. Details of watershed: 
i. Name of the Scheme:  DPAP–I Batch 
ii. Name of the watershed: Parpally 
iii. Names of villages in the 
Watershed: 
Parpally 
iv. Villages/Mandal/District: Parpally/Koilkonda/Mahabubnagar 
v. Name and Address of PIA: ADA, MDT-I, Mahabubnagar 
vi. Total area of the watershed: 500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)  
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs. 158,500 Approved: Rs. 20 lakhs Spent: Rs. 161056 
ii. Expenditure incurred as 
per guidelines 
Rs.161056 
iii. Works executed as per 
Records 
CD : 6, PTs : 1, feeder channel=1, field bunding 245 ha, 
Horticulture : 12; Gully Control structure (183) in 12 acres 
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were developed, rejuvenation of dry well=100 by recharge   
iv. Whether watershed 
committees exits  
Yes, Secretary: Ashanna Goud was available for 
discussions. Chairman: N. Narayana; WA president: B. 
Venkata Reddy. 
 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Road & culverts were constructed leading to the village and a building was constructed 
for the watershed association. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members : 13 
Before  After Before  After Male : 11 
- 17 15 35 Female : 2 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Conducted meetings of WC and WA at regular intervals, 
Watershed action plans were prepared. 
iii. Liaison with scientific 
institutions established 
WC chairman, secretary and 2 other farmers visited 
Ralegaon siddi 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs. 93932 was collected as WDF and was not given for 
maintenance works to groups. 
v. Self Help Groups No: Revolving fund: Rs.2.7 lakhs were 
given to 4 SHGs only  
V.O functioning: Fund not functional 
now 
Savings: 
Utilization of loans: Rs. 2.7 lakhs were given to SC/ST members for traditional 
enterprises of rural poor. 
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
No CPRs development  done 
vii. Benefits to weaker sections 
(women, dalits & landless) 
Revolving fund was given to SC/ST women but a 
recovery from members to the fund is not there. 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Tube wells also recharged, some open wells became 
functional after development of water harvesting structures. 
About 40% GWL increased, tube wells pumping time has 
doubled, Water is be available up to March-April 
ii. Additional area under 
cultivation/horticulture/a
fforestation 
40% area increased under cultivation, cropping intensity also 
increased. About 100 acres of additional area brought under 
cultivation. 
iii. Changes in cropping 
pattern and intensity 
Paddy, groundnut in irrigated area, irrigated area increased 
by about 40% to paddy from dryland crops 
iv. Changes in agricultural 
productivity 
Pigeonpea yield increased by 50% (2-3 bags/acre) 
v. Changes in fodder & fuel 
wood availability 
100 litres /day of milk was procured earlier and after 
watershed development milk production increased to 200 
litres /day in the watershed village. 
vi. Changes in size and 
character of livestock 
holdings 
Milch animals also increased in number. 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated 
due to implementation of 
project  
Employment increased due to increased area & intensity of 
crops  
ix. Change in household 
category, total,  source 
About 80% of BPL families have improved their life 
standards, about 300 families benefitted 
x. Freedom from debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
State Bank of Hyderabad, Koilkonda finances the credit for 
agricultural inputs through crop loans only to some farmers 
others dependence on money a lender which is slowly 
reduced. 
xi. Reduction in out-migration 
(case studies) 
Migration certainly decreased, some respondents attribute it 
to advances given by contractors in towns.  
xii. Reduction in drought 
vulnerability of the 
watershed 
Drought to tolerance increased due to increased 
groundwater availability for agricultural production. 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
 
♦ Size & type of the structure: Percolation tank: 50m-L, BW-2m, water depth: 4m  
♦ Location of the structure considering technical inputs was appropriate 
♦ Physical measurements (whether matching with M book) : Yes 
♦ Quality of the work : Good 
♦ After maintenance of the structure: Fair  
♦ Water harvesting structures were having cracks and leakages, they need repairs 
♦ Diversion drains were made in the past but not maintained well. Farmers requested 
for renovations and repairs to diversion canals for diverting runoff water into 
defunct open wells to recharge. 
♦ 150 open wells (only 2 are functional and all others are defect,) 200 tube wells are 
functional 
♦ About 10-12 small old tanks are there 
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Impact Assessment Report 
Peddajatram Watershed, DPAP-I Batch 
Utkoor Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I  Batch 
ii. Name of the watershed: Peddajatram 
iii. Names of villages in the 
Watershed: 
Peddajatram 
iv. Villages/Mandal/District: Peddajatram/ Utkoor/ Mahabubnagar 
v. Name and Address of PIA: ADA, MDT-II, Narayampeta 
vi. Total area of the watershed: 500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)  NA 
ii. Non arable land (ha)   
iii. Government/Community land 
(ha) 
  
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs.16165 Approved: lakhs Spent: Rs.16165 
ii. Expenditure incurred as 
per guidelines 
Yes 
iii. Works executed as per 
Records 
CDs : 6 (All good conditions), Earthern Bunding : 200acres), 
Percolation Tanks : 3 (one breached due to floods), 
Rockfilled Dams/Loose Boulder Structures: 210 (All are 
intact) 
iv. Whether watershed 
committees exists  
Chairman : Nagi Reddy, Mayani 
President : H Hanumantha Reddy  
Secretary : M Sudharshan Reddy  
v. If exists, activities of the 
committees 
NIL 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
As EPA, a Veterinary Hospital was constructed at a cost of Rs.49,000 and watershed 
members contributed through Shramadhanam. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members 
Before  After Before  After Male 
   2 Female 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
WC : Once in a month 
WA : Once in three month  
iii. Liaison with scientific 
institutions established 
Visited Raligam siddi to learn about natural resource 
management model developed by Sri Anna Hazare. 
iv. Watershed Development 
Fund collected? and its 
utilization 
Rs.1,00000/- handed over to PD; DWMA 
v. Self Help Groups No: Revolving fund: Rs. Nil 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
 
vii. Benefits to weaker sections 
(women, dalits and 
landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Water improved even in bore wells, water reduces only in 
April-May by 50%. Earlier bore wells used to dry up by 
March. 
ii. Additional area under 
cultivation/horticulture/a
fforestation 
No Horticultural Plantation; 15 acres proposed but could 
not materialize due to non-cooperation of members. 
iii. Changes in cropping 
pattern and intensity 
 
iv. Changes in agricultural 
productivity 
 
v. Changes in fodder & fuel 
wood availability 
 
vi. Changes in size and 
character of livestock 
holdings 
 
vii. Status of grazing land & 
their carrying capacity 
 
viii. Employment generated 
due to implementation of 
project  
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ix. Change in household 
category, total & source 
 
x. Freedom from debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
Canara bank, Narayanpeta provides input credit bank 
loans to farmers and money lenders are not operating in 
the village. 
xi.  Reduction in out-migration 
 (case studies) 
No Migration at present, it was reduced from 70% of 
population migrating for employment earlier. 
xii.  Reduction in drought 
vulnerability of the 
watershed 
 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. Nandigonda Thimmappa got benefitted with double 
cropping after a check dam in Yenala area. 200 acres of 
field bunding helped more farmers conserve moisture 
in their fields for good crops. 
xiv. Photographs showing work 
+ its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
 
• Silt deposition to be removed  
• Water for cattle is improved 
• Groundwater level increased 
• Check dams are in good condition 
• Percolation Tanks damaged due to floods 
 
Farmers request: 
 
(1) Yennegattala vagu to be bridged with a dam; and (2) Horticulture development on two 
hillocks would be taken for the benefit of landless poor with usufruct rights. 
 
  
Picture 13a. Check dam in Peddajatram 
watershed. 
Picture 13b. Check dam in Peddajatram 
watershed silted up without maintenance. 
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Impact Assessment Report 
Somasila Watershed, DPAP-I Batch 
Kollapur Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i.   Name of the Scheme:  DPAP-I Batch 
ii.  Name of the watershed: Somasila 
iii.  Names of villages in the 
Watershed: 
Somasila 
iv.  Villages/Mandal/District: Somasila/Kollapur/Mahabubnagar 
v.   Name and Address of PIA: Dy. Executive Engineer, MDT-V,  Achampeta 
vi.  Total area of the watershed: 500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)   
ii. Non arable land (ha)   
iii. Government/Community 
land (ha) 
  
iv. Private land (ha)    
v. Treated arable  500  
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget:  Rs.15,35600 Approved: Rs. 20 lakhs Spent: Rs.15,35,600 
ii. Expenditure incurred as 
per guidelines 
 
iii. Works executed as per 
Records 
Yes, check Dams: 8, Percolation Tanks: 4, Bunding: 600 
acres, Rock filled dams: 200, cattle feeding water tanks: 2; 
water supply scheme at Brahmangari Temple. 
iv. Whether watershed 
committees exits  
Yes, Chairman: K.Jambalaiah  
President: B. Rangaiah  
Secretary: P. Eswaraiah 
v. if exists, activities of the 
committees 
 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
As EPA, Cement Concrete road before a temple (20mts*10mts) at a cost of Rs.80,000 has 
been developed which was quite useful for a long time. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members 
Before  After Before  After Male 
 4   Female 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meets monthly once 
Watershed Association meets  once in 3 months 
iii. Liaison with scientific 
institutions established 
No linkages with scientific institutions 
iv. Watershed Development 
Fund collected? and its 
utilization 
A fund of Rs.2 lakhs was collected and deposited in the 
savings account later transferred to government. 
v. Self Help Groups No: Revolving fund: Rs. 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
No government land CPRs and no efforts were made. 
vii. Benefits to weaker sections 
(women, dalits & landless) 
 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Under each well 1-3 acres irrigation water increased is 
availability after development of SWC STRUCTURES in 
the watershed.  
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
30 acres brought under irrigated cultivation additionally. 
300 acres mango and teak plantation was taken up. No 
plantation is established because of droughts. 
iii. Changes in cropping 
pattern and intensity 
300 to 400 acres brought under cultivation which was not 
cultivated earlier. No increase in crop intensity 
iv. Changes in agricultural 
productivity 
No increase due to low rainfall 
v. Changes in fodder & fuel 
wood availability 
Fodder shortage is there 
vi. Changes in size and 
character of livestock 
holdings 
Seeds of sorghum were given, no increase in livestock, no 
increase in milk production 
vii. Status of grazing land & 
their carrying capacity 
Reserve forest and government land are used for grazing 
viii. Employment generated 
due to implementation of 
project  
During watershed development employment increased 
ix. Change in household 
category, total & source 
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x. Freedom from debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
The village is free from money lenders as no body is 
coming forward to lend money. 
xi. Reduction in out-
migration (case studies) 
No migration as it is stopped after watershed 
xii. Reduction in drought 
vulnerability of the 
watershed 
We are better off in terms of having drinking water for 
animals & human beings as informed by Mr. Khasim  
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
Mr. Fakeer Basha, a farmer near by a check dam has good 
water availability. He cultivated paddy & groundnut 
every year. 
xiv. Photographs showing 
work + its impact 
 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
8. Specific datasets on different impact parameters: 
 
9. Observations and Comments by Evaluators: 
♦ WDF funds need to be released for maintenance and repairs of structures as 
requested by WC members. 
 
♦ Check dams require some repairs; hence the funds may be effectively utilized as 
these structures are constructed 10 year back. 
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Picture 14. Farmers in Somasila watershed expressing their views in focused group discussion. 
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Impact Assessment Report 
Vemula Watershed, DPAP-I Batch 
Midjil Mandal, Mahabubnagar district, Andhra Pradesh 
 
1. Details of watershed: 
 
i. Name of the Scheme:  DPAP-I Batch 
ii. Name of the watershed: Vemula 
iii. Names of villages in the 
Watershed: 
Vemula 
iv. Villages/Mandal/District: Vemula/Midjil/Mahabubnagar 
v. Name and Address of PIA: Dy. Executive Engineer, MDT-IV, Kalwakurthy 
vi. Total area of the watershed:  500 ha 
 
2. Land Use Pattern: 
 
i. Arable land (ha)  NA 
ii. Non arable land (ha)  
iii. Government/Community 
land (ha) 
 
iv. Private land (ha)    
v. Treated arable   500 ha 
vi. Treated non arable   
 
3. Verification financial and other Records 
 
i. Total Budget: Rs.16, 02700 Approved: Rs.15,56,700 Spent: Rs.16,02,700  
ii. Expenditure incurred as 
per guidelines 
Rs.16,02700 
iii. Works executed as per 
Records 
Yes, CDs: 10 (2 good & 2 leakages & breaches), PTs: 10, 
Earthen Bunding: 348 acres, RFDs/LBS: 168, Sunken pits: 
30 approximately 
iv. Whether watershed 
committees exits  
Yes, Chairman: Krishnaiah Gouda, President: B. Mohan 
Reddy, Secretary: M. Shankar Gouda, intermediate 
qualification 
v. if exists, activities of the 
committees 
Nil 
 
4. Community participation (how community participation have been ensured and what 
EPA have been taken up, inputs of details of beneficiaries) 
 
Entry point activity was not taken up in this watershed. 
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5. Qualitative Parameters of Impacts 
 
No. of UGs No. of SHGs WC members:11 
Before  After Before  After Male:9 
- 16 - 18 Female:2 
i. Functioning of village level 
institutions 
 
Describe:  
ii. Records of meetings 
properly updated 
Watershed Committee meetings were held once in a 
month, while Watershed Association meeting were held  
once in three months as per the records. 
iii. Liaison with scientific 
institutions established 
10 farmers from this village visited other watersheds in 
the district, chairman and farmers visited RARS, Palem for 
3 day training, 20 farmers attending watershed workshop 
conducted at Midjil addressed by Anna Hazare. 
iv. Watershed Development 
Fund collected? and its 
utilization 
RS.105000 approximately 
v. Self Help Groups No: Revolving fund: Rs. NIL 
V.O functioning:  Savings: 
Utilization of loans:  
Bank linkages established:  
vi. Planned CPRs sustainable & 
equitable development 
Bunding, Percolation Tanks, check dams as it is in use by 
SC/ST people/farmers 
vii. Benefits to weaker sections 
(women, dalits & landless) 
SC/ST farmers cultivating CPR lands got benefitted 
through SWC STRUCTURES in those areas due to 
improved water availability. 
 
6. Quantitative Parameters of Impacts 
 
i. Improvements in water 
table/water availability 
Open wells:150 (40’ depth water availability, 3’-4’ water 
level increase), 10 feet water availability even in march; 
bore wells:200 (100’ depth), Bore wells supply water up to 
the month of May  
ii. Additional area under 
cultivation/horticulture/ 
afforestation 
400-500 acres brought under cultivation after DPAP-I, 
Mango plantation 20-30 acres, all established well 
iii. Changes in cropping 
pattern and intensity 
150% crop intensity; cotton, maize, paddy, pigeonpea &  
sunflower. 
iv. Changes in agricultural 
productivity 
Cotton 12 Q/acre, maize 20 Q/acre, paddy 30 bags/ acre, 
pigeonpea 5 Q/acre, sunflower 3 Q/acre, groundnut 15 
bags/acre, overall 50% yield increase in dryland crops. 
v. Changes in fodder & fuel 
wood availability 
Fodder supply improved but not adequate 
vi. Changes in size and 
character of livestock 
holdings 
Livestock population increased with number of milch 
cattle improvement. 
vii. Status of grazing land & 
their carrying capacity 
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viii. Employment generated 
due to implementation of 
project  
 
ix. Change in household 
category, total, & source- 
 
x. Freedom from Debt and 
reduction in degree of 
dependence of money 
lenders (case studies) 
SBI, Velchal; money lenders (36%) 
xi. Reduction in out-
migration (case studies) 
Migration reduced from 200 labors out migration to 50-60 
people migrating to city with special skills. 
xii. Reduction in drought 
vulnerability of the 
watershed 
Reduced vulnerability due to paddy & cotton crop 
improvement 
xiii. Detailed case studies of 
specific farmers impacted 
by the project 
1. Mr. B. Ramalinga Reddy has 10 acres of mango orchard 
bearing fruits since 5 years; net income of 
RS.15000/acre/annum 
2. Mr. K. Anji Reddy has 8 acres of mango orchard, 
bearing fruits since 7 years. He earns a net income of 
RS.12000/acre/annum. 
xiv. Photographs showing 
work + its impact 
Included at the end of each watershed report along with 
observations of evaluator where ever pictures were taken 
 
7. Learnings and process documentation (how the program could be implemented better; 
constraints, improvements possible, changes made etc.) 
 
? Main Percolation Tanks construction of with cement structure is to be done 
? Check dams & PTs are good 
? Village tanks should be developed 
 
8. Specific datasets on different impact parameters: 
 
9.  Observations and Comments by Evaluators: 
 
♦ Location of the structure considering technical inputs is appropriate 
♦ Physical measurements (whether matching with M book): Yes 
♦ Quality of the works is Good 
♦ After maintenance of the structures is Fair 
♦ Silted up heavily and structural damages due to cracks and even recent floods. 
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ANALYSIS OF IMPACTS 
 
Drought Prone Area Programme (Batch I) in Mahabubnagar district targeted and developed 
92 watersheds in 48 mandals (15 erstwhile revenue blocks) in four years started in the year 
1995-96 and execution of developmental activities completed by 2002-03, with a delay of 
almost four years from the sanctioned period. The area treated under watershed activities 
(SWC structures) was 46,000 ha with a total expenditure of Rs.1392.6 lakhs directly released 
to Watershed committees during the period. Amounts sanctioned towards training, 
community participation and administrative charges to the tune of Rs. 642 lakhs were 
released to concerned PIA directly. We chose 20 watersheds developed by PIAs from 20 
different mandals of Mahabubnagar to have well distributed representation of watersheds 
for the impact assessment.  
 
Verification of Records 
 
In this district, we spent lots of time to fetch or access records during our team’s field trips to 
watersheds and meeting with officials in DWMA office to gather information and 
verification of records, however, found it difficult to get the required reports. Our efforts 
were fruitful finally in getting final evaluation report of this project from the office of the 
Commissioner of Rural Development and Andhra Pradesh Academy of Rural Development 
(APARD), Hyderabad. This report was useful in cross verification of information, we 
gathered during focused group discussion with beneficiaries in each watershed. Most of the 
activity reports including action plans and measurement books and bank passbooks, 
supposed to be available with watershed committees were reportedly taken and placed in 
DWMA office for safe custody according to watershed committees’ members. 
 
Community (People’s) Participation 
 
One of the main objectives of DPAP was to ensure and enhance people’s participation in this 
programme. At the inception stage, in ten of the twenty selected watershed villages for 
impact assessment, Entry Point Activity (EPA) was implemented either to construct a school 
building (Bollaram), a bus shelter (Chinnarevally), a community center (Gokfasalwad), a 
veterinary hospital (Peddajatram), revetment of drinking water tank (Ettam), or road 
formation and road-side drainage channel in the villages (Alwal, Boypally) that ensured 
community participation and awareness about the watershed project. In some watersheds 
EPA could not be done for varied interests and lack of common agreement among 
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beneficiaries on a particular work as EPA. In watershed villages where EPA was 
undertaken, villagers were satisfied and appreciative of the usefulness of the works. 
 
Project expenditure pattern (Table 1) indicates that spending on community organizations 
development and training of beneficiaries was less than 50% of the allocated budget. 
Although, there was ample scope and opportunities to address the issues of women by 
forming self-help groups (SHGs) involving weaker sections of the society, this aspect was 
not actively persuaded as was evidenced by poor growth of total 78 SHGs 
(Balabadhrayapally - 8, Banala – 5, Gattunellikudur - 3, Gokfasalwad - 22, Gudlanerva - 15, 
Guvvaladinne - 4, Parpally – 15, Peddajatram – 2 and Somasila 4); and a very few are 
functional at present in the selected 20 watershed communities. In large scale activities 
which promote income generation like raising nursery of horticultural and forest tree plants, 
weaker sections and women through SHGs should have been involved. SHGs development 
would have impacted much better in terms of income generation and sustainability of rural 
livelihoods. 
 
User groups (UGs) were formed in four watersheds (Elkicherla - 8, Bollaram - 5, Alwal – 8 
and Gokfasalwad - 8) out of the twenty watersheds. Soil and water conservation works were 
undertaken by the WCs without much participation of people. User groups’ participation in 
constructing SWC structures would have developed belongingness and prompted for timely 
management of these structures.  
 
Soil and water conservation structures 
 
Soil and water conservation works permitted under this component in the project was for an 
estimated allocation and release of Rs.1479 lakhs to cover 46000 ha, an amount of Rs. 1392.6 
lakhs was spent. A total of 92 continuous contour trenches, 502 no. non-cemented water 
harvesting structure, 435 cemented SWC structures, 2009 other SWC structures and large 
number of stone checks were constructed in this project.  
 
In majority of watersheds assessed (in 14 watersheds out of 20 watersheds), masonry 
structures constructed either by PIA of government organization or NGO were generally of 
good quality and suitably located. However, in these watersheds, for lack of maintenance of 
the structures for a longer period, some structures were damaged, need immediate attention 
to repair these structures and remove siltation to improve efficiency of SWC structures.  
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In Gudlanerva and Gattunellikuduru watersheds, the structures constructed were of poor 
quality without good foundation and aprons hence most of the structures in the watersheds 
damaged several years back and repairs were not done resulting in no benefit to farmers in 
terms soil and water conservation and groundwater improvement. 
 
In Vemula, Eklaspur and Guvvaladinne watersheds, quality of structures and location 
suitability were good, some of these SWC structures were severely damaged due to heavy 
flash floods in October 2009 and required repairs for damaged structures.  
 
Water availability for irrigation and drinking purpose 
 
Farmers in fourteen watersheds located in different mandals reported an increase in ground 
water levels ranging from 2 to 3 feet generally and in some watersheds water level raise was 
up to 10 feet and increased availability of water for irrigation up to March-April months. In 
nine watersheds, the number of successful bore wells increased to more than 200 in each 
watershed, as an indication of water availability. In Boyapally and Chinnarevally 
watersheds, farmers realized less availability of groundwater in un-treated areas of their 
villages compared to more water availability in treated watershed areas of these villages. 
Impact of watershed interventions especially masonry structures has been felt very much by 
the beneficiary farmers in DPAP developed watershed villages in terms of their utility to 
control erosion and to some extent ground water increase and water availability for drinking 
purpose more importantly. Period of water availability for irrigation extended from 
November-December months before the watershed development, to end of March-April 
after the watershed development. This situation favored for double cropping with one or 
two supplemental irrigations for second crops between January to March every year. In 
most of the villages there was a clear agreement on availability of drinking water in plenty 
round the year after watershed development project implementation in their area. In some 
watersheds (Alwal, Boypally and Ettam), water storage in percolation tanks providing 
drinking water for cattle population even during summer months. 
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Enhanced agricultural productivity of seasonal crops 
 
Due to water availability, farmers in all watersheds reported increase in cultivated area of 
paddy. Crop intensity increased between 160%-200% as the number of bore well those 
support second crop were more than 200 per village. Due to availability of water for longer 
period in the season up to end of March-April, crops like groundnut, sunflower and maize 
as second crop after paddy was introduced. Although, variability exists in reported 
productivity enhancement, it varied from as low as 20% in case of castor and pigeonpea to 
more than 50% increase in case of grain crops like paddy, maize as well as second crop of 
groundnut and sunflower in some watersheds. Some Farmers cultivated paddy in two 
seasons under bore well irrigation in the second season. Yields of paddy in the first season 
generally increased from 15 to 25 bags per acre and in the second season average yield was 
up to 35 bags per acre. Although, paddy is not an efficient crop for scarce water utilization, 
farmers are taking up paddy as second crop also in watersheds for food grains and fodder 
for animals. Farmers were not exposed to best production technologies for dryland crops to 
achieve higher water use efficiency in these crops. This should have been possible as the 
farmers get exposed to advances in dryland technologies. 
 
Afforestation and Horticulture Development 
 
Under DPAP Batch-1 watersheds of Mahabubnagar, afforestation activity received Rs. 655.6 
lakhs grant while horticulture activity received a sanction of Rs. 37.9 lakhs. Our visit 
revealed that there was considerable interest generated among farmers for mango and Sweet 
oranges cultivation on seeing the success of watershed farmers planted mango and sweet 
orange through DPAP–I. In 10 watersheds, considerable area of mango plantation 
developed. Those include 300 acres in Guvvaladinne, 50 acres in Ettam, 50 acres in Alwal, 25 
acres each in Ausalikunta, Balabadrayapally, Chinnarevellay, Somasila and Vemula. Less 
than 10 acres of mango orchards survived in  Elkicherala and Gokfasalwad. Actual area 
targeted under mango plantation and plants supplied to farmers were 4 to 5 times higher to 
the actually survived and established orchards. As an example in Alwal watershed, mango 
plants were supplied for 250 acres while 50 acres plantation only survived due to several 
reasons. Farmers had harvested mango with a net income ranging from Rs.10,000 to 
Rs.20,000 per acre based on growth and age of mango orchards developed through DPAP-1. 
As an exception, in Gudlanerva and Peddajatram there was no horticulture activity done to 
benefit farmers. 
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Sweet orange was another prominent fruit crop developed through this project in 
Balabadrayapalli (61 acres), Gattunellikuduru (16 acres) and Gokfasalwad (10 acres). Teak 
and Tamarind plantations were developed on field bunds of interested farmers. Farmers in 
various DPAP-1 watersheds indicated that their net income from sweet orange orchards 
varies from Rs.25,000 to 50,000 per acre based on the age and growth of the orchard. 
 
Farmers indicated reasons for poor establishment of orchards were:  
 
1. Low quality sweet orange plants and low quality small and weak mango plants were 
supplied,  
 
2. Lack of sufficient water supply during establishment due to drought during 2001-
2004 seasons; and   
 
3. In unprotected orchards, plants were exposed to goat and cattle grazing during 
summer season.  
 
Common Property Resources and Wasteland Development 
 
Mahabubnagar is one of the frequently drought affected districts having large areas of 
wastelands. Development of common property resources (CPRs) was done in five 
watersheds of the twenty selected watersheds in the project for the impact assessment study. 
In Alwal and Vemula watersheds, CPRs were developed similar to the entire watershed 
with construction of check dams, percolation tanks and formation of field bunding as CPRs 
land had already been under cultivation by SC/ST farmers with usufruct rights. In 
Chinnarevally, Gokfasalwad and Guvvaladinne large areas of waste lands were developed 
by forming field bunds to conserve moisture in-situ. In all other watersheds, there was no 
information on CPRs development during DPAP-1 Project. 
 
Employment and Migration 
 
In the entire Andhra Pradesh, Mahabubnagar has the distinction of highest labor migration 
in the state, due to scarce rainfall and low productivity of dryland crops. In the selected 
twenty watershed villages for impact assessment, the migration for employment did not 
change in seven (35%) villages and these are Banala, Balabadhrayapally, Bollaram, Eklaspur, 
Gudlanerva, Inole and Parpally. In another eight (40%) of the watershed villages, migration 
reduced to 5%-10% from as high as 30%-50% in some villages, not only due to watershed 
development and crop productivity increase, but because of National Rural Employment 
Guarantee Scheme (NREGS) of the central government. In Fareedpur and Guttanellikudur 
around 200 to 500 laborers still continue to migrate seasonally for six to nine months in a 
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year. Surprisingly in Guvvaladinne, respondents indicated the increase in labor migration. 
As informed by respondent farmers at the time of focused group discussion, 5% migration 
in some of the villages was for higher wage earnings and for especially skilled labor like 
construction workers and security duties. Parity in labor wages between men and women 
still exists in most of the watersheds.  
 
Our analysis of focused group discussions with village communities indicate that only in 
25% (5) of the watershed villages farmers expressed affirmatively for withstanding drought 
effects for one or two years and vulnerable for mainly fodder scarcity as there is no fodder 
security for large number of goat, sheep and cattle population. Farmers expressed fodder 
scarcity even in years of subnormal or poorly distributed rainfall season when crop 
production becomes lower. 
 
Watershed Development Fund 
 
Watershed development fund should be collected in all the watersheds as per guidelines 
and deposited in the banks for joint operations by watershed committee and WDT from the 
PIA. It is gathered from the reports that Rs. 1.0 lakh to Rs. 1.80 lakh deposits were available 
as watershed development fund with various WCs collected from watershed member 
beneficiaries as WDF at the rates specified in guidelines and the amount has been 
transferred to PD, DWMA. Farmers and WC members in almost all watersheds mentioned 
that if the fund was made available for repair and maintenance of watershed structures, or 
for construction of much needed new structures their impact would have been felt very 
much by the beneficiaries in the watershed.  
 
In Alwal watershed of Peddamandadi mandal, the watershed committee with the 
inspiration of its president Mr. M. Venkata Reddy utilized the WDF Rs.2,60,000 for the 
benefit of watershed members by giving input credit to them at bank interest rates. The 
objective as emphasized by president was to give loans to most needy and less privileged 
farmers to approach the bank for credit. At the time of assessment, the fund enhanced to 
more than Rs.7,00,000 without any defaulters. A part of the money was used for 
maintenance of watershed structures and village sanitation with the approval of the 
watershed committee, as an ideal example of best practice. 
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Suggestion for enhanced impacts in these watersheds 
 
1. Watershed development fund contributed by watershed members should be utilized 
for repair and maintenance of watershed structures on regular basis annually, by 
desilting and attending necessary repairs for masonry structures and rock filling and 
earth works for breaches. 
 
2. As an exit policy, a matching grant equal to accrued WDF may be provided to a 
village body which must accept the responsibility for repair and maintenance of the 
structures annually by utilizing the interest portion of the WDF. An example was 
available from Alwal watershed managed by WC, Alwal; for further study. 
 
3. Mango and sweet orange cultivation is of interest to farmers and remunerative, 
hence smallholder farmers may be given an opportunity to take up one hectare 
orchards based on feasibility, with possible option of drip irrigation for efficient use 
of water in scarce rainfall zone. 
 
4. Fodder availability is another issue which may need attention to enhance income and 
livelihoods for poor by rearing milch cattle, goat and sheep. Increasing fodder 
availability by growing improved forage grasses and fodder supplying trees in 
agricultural and non-agricultural vacant lands. 
 
